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ESTIMATE RUN 01/26/2015

ESTIMATE SUMMARY 09:21:55

CONTID: C20202         ESTIMATE NO: 0003 PROG 2005

PCN: 20202-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY15 RAMP METERING PERCENT TIME:

PROJECT NO: FSA R100-221                  

FY15 RAMP METERING

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 01/26/2015 DATE TIME STARTED 11/03/2014

2478 Patterson Road #17 DATE LET 09/04/2014 DATE WORK BEGAN 11/03/2014

 DATE AWARDED 09/16/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/03/2014 DATE ACCEPTED

Grand Junction CO 81505     970-257-1879 DATE NOTICE TO PROCEED 11/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 817,885.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 742,185.90 NON-PARTICIPATING 69,741.81

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,689.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.25

WORK DAYS

WORK DAYS

15.88%

687,971.15

69,741.81

69,741.81

68,052.75

$

$

$

$

0.00

129,914.75

129,914.75

0.00

129,914.75

-3,091.06

0.00

126,823.69

0.00

AMOUNT DUE 126,823.69 68,052.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,052.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ADAMS, REGION 1  

25.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 20202-BID    ESTIMATE RUN 01/26/2015

PROJECT: FSA R100-221                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

7,300.000

SF  

2.96000

0010 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

308.41000

0015 Potholing 4.000

0.000

203-01597  
 

539.644.000

0.00

100.000

HOUR

134.91000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

1,000.000

LF  

8.29000

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

6.000

EACH

384.88000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

54.49000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

56.86000

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

200.000

HOUR

66.33000

0045 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,184.50000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

2,250.55000

0055 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,400.000

SY  

2.96000
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PCN: 20202-BID    ESTIMATE RUN 01/26/2015

PROJECT: FSA R100-221                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 Inch Electrical Conduit (Bored) 2,960.000

5,482.000

613-00206  
 

59,178.428,442.000

38,428.82

13,620.000

LF  

7.01000

0065 2 Inch Electrical Conduit (Plastic) 287.000

195.000

613-01200  
 

2,973.94482.000

1,203.15

1,750.000

LF  

6.17000

0070 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

24.000

EACH

253.61000

0075 Type One Pull Box 1.000

9.000

613-07001  
 

4,717.3010.000

4,245.57

16.000

EACH

471.73000

0080 Type Five Pull Box 0.000

1.000

613-07005  
 

1,160.711.000

1,160.71

10.000

EACH

1,160.71000

0085 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

30,956.24000

0090 Light Standard Steel (25 Foot) 0.000

0.000

613-32250  
 

0.000.000

0.00

6.000

EACH

2,201.90000

0095 Light Standard Foundation 2.000

2.000

613-40010  
 

4,488.884.000

2,244.44

6.000

EACH

1,122.22000

0100 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

5,601.91000

0105 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

150.000

SF  

21.27000

0110 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

120.000

SF  

24.56000
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PCN: 20202-BID    ESTIMATE RUN 01/26/2015

PROJECT: FSA R100-221                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

365.23000

0120 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

14.000

EACH

447.79000

0125 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

606.05000

0130 *Loop Detector Wire 3,768.000

2,284.000

614-72875  
 

21,545.126,052.000

8,131.04

10,920.000

LF  

3.56000

0135 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

18.000

EACH

930.05000

0140 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

7.000

EACH

9,857.55000

0145 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

16.000

EACH

1,982.93000

0150 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

14.000

EACH

1,492.51000

0155 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

5.000

EACH

11,752.92000

0160 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

7.000

EACH

6,901.74000

0165 *Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

4,510.000

LF  

7.11000
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PCN: 20202-BID    ESTIMATE RUN 01/26/2015

PROJECT: FSA R100-221                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.250

0.250

626-00000  
 

26,879.400.500

13,439.70

1.000

L S 

53,758.79000

0175 Public Information Services 0.050

0.250

626-01000  
 

1,066.050.300

888.38

1.000

L S 

3,553.50000

0180 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

70.000

GAL 

106.61000

0185 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

100.000

SF  

29.61000

0190 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type I 

0.000

0.000

627-30329  
 

0.000.000

0.00

200.000

SF  

21.32000

0195 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

21.88000

0200 Traffic Control Management 15.000

0.000

630-00012  
 

6,581.4015.000

0.00

80.000

DAY 

438.76000

0205 Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

98.463.000

0.00

36.000

EACH

32.82000

0210 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

65.642.000

0.00

6.000

EACH

32.82000

0215 Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

391.3616.000

0.00

32.000

SF  

24.46000

0220 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

2,041.87000
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PCN: 20202-BID    ESTIMATE RUN 01/26/2015

PROJECT: FSA R100-221                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:21:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

16.41000

0230 Traffic Cone 47.000

0.000

630-80380  
 

228.4247.000

0.00

100.000

EACH

4.86000

0235 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

182.31000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

55,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0255 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0260 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 129,914.7469,741.81817,885.90CURRENT AMT0200 $ $ $

$ 129,914.7469,741.81$817,885.90$CURRENT AMTPROJECT TOTAL


